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ESTIMATE RUN 05/27/2015

ESTIMATE SUMMARY 13:07:56

CONTID: C19590         ESTIMATE NO: 0002 PROG 2005

PCN: 19590-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Over I-70 Ramps & I-25 Over 48th Ave/BNSF RR Spur Track PERCENT TIME:

PROJECT NO: BR0253-233                    

Bridge Expansion Joint Replacements on I-25 over  I-70 Ramps

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 05/27/2015 DATE TIME STARTED 10/08/2014

2180 E. 74TH PLACE DATE LET 07/17/2014 DATE WORK BEGAN 10/08/2014

 DATE AWARDED 07/31/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/28/2014 DATE ACCEPTED

DENVER CO 80229     303-288-4140 DATE NOTICE TO PROCEED 10/08/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,074,542.00 PARTICIPATING $ $ 172,964.10

AWARD PROJECT AMT: 1,018,458.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -21,986.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,312.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.11

WORK DAYS

WORK DAYS

51.43%

521,856.70

172,964.10

150,977.74

146,664.82

$

$

$

$

552,685.30

0.00

552,685.30

52,294.66

604,979.96

-14,390.56

0.00

590,589.40

0.00

AMOUNT DUE 590,589.40 146,664.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 146,664.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

50.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 19590-BID    ESTIMATE RUN 05/27/2015

PROJECT: BR0253-233                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:07:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

30.000

HOUR

146.00000

0010 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

270.000

CY  

56.00000

0015 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

5.00000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

80.000

LF  

8.00000

0025 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

2.000

EACH

500.00000

0030 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

7.000

EACH

75.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

6.000

HOUR

75.00000

0040 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

20.000

HOUR

75.00000

0045 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

800.00000

0050 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

4,900.00000

0055 Mobilization 0.600

0.400

626-00000  
 

73,000.001.000

29,200.00

1.000

L S 

73,000.00000
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PCN: 19590-BID    ESTIMATE RUN 05/27/2015

PROJECT: BR0253-233                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:07:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Public Information Services 0.500

0.500

626-01000  
 

5,000.001.000

2,500.00

1.000

L S 

5,000.00000

0065 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

5.000

GAL 

600.00000

0070 Traffic Control Inspection 8.000

10.000

630-00007  
 

3,168.0018.000

1,760.00

40.000

DAY 

176.00000

0075 Traffic Control Management 27.000

18.000

630-00012  
 

34,200.0045.000

13,680.00

90.000

DAY 

760.00000

0080 Uniformed Traffic Control Coordination 0.000

4.000

630-00015  
 

116.004.000

116.00

30.000

HOUR

29.00000

0085 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

760.00000

0090 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

385.00000

0095 Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

104.002.000

0.00

4.000

EACH

52.00000

0100 Construction Traffic Sign (Panel Size C) 12.000

0.000

630-80343  
 

4,800.0012.000

0.00

24.000

EACH

400.00000

0105 Vertical Panel 0.000

25.500

630-80350  
 

1,912.5025.500

1,912.50

150.000

EACH

75.00000

0110 Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,000.001.000

0.00

3.000

EACH

4,000.00000
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PCN: 19590-BID    ESTIMATE RUN 05/27/2015

PROJECT: BR0253-233                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:07:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

5,250.001.500

0.00

3.000

EACH

3,500.00000

0120 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

150.000

EACH

75.00000

0125 Traffic Cone 125.000

0.000

630-80380  
 

1,500.00125.000

0.00

250.000

EACH

12.00000

0130 Mobile Attenuator 19.000

16.000

630-85041  
 

23,975.0035.000

10,960.00

90.000

DAY 

685.00000

0135 Night Work Lighting 0.500

0.000

632-00000  
 

8,500.000.500

0.00

1.000

L S 

17,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0155 F/A Adjust Utility 0.000

0.000

700-70035  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 166,025.5060,128.50367,778.00CURRENT AMT0200 $ $ $
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PCN: 19590-BID    ESTIMATE RUN 05/27/2015

PROJECT: BR0253-233                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:07:56

CUMULATIVE
AMOUNT

CAT NO0300 0300 Str. E-16-GC, I-25 over I-70 Ramps 

0170 Removal of Expansion Device 236.000

214.000

202-00504  
 

60,750.00450.000

28,890.00

732.000

LF  

135.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1.000

TON 

450.00000

0180 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1.000

GAL 

5.00000

0185 Bridge Expansion Device (0-4 Inch) 238.000

214.000

518-01004  
 

115,260.00452.000

54,570.00

736.000

LF  

255.00000

0185 MATERIAL ALLOWANCE Expansion Device Material 498.000

-214.000

29,178.16284.000

-21,986.36LF  

102.74000

0190 Concrete Class D (Bridge) (Special) HOV Lanes 20.250

0.000

601-03041  
 

46,980.0020.250

0.00

20.500

CY  

2,320.00000

0195 Concrete (Patching) I-25 Lanes only 6.000

20.120

601-06100  
 

34,739.6026.120

26,759.60

58.200

CY  

1,330.00000

0200 Reinforcing Steel (Epoxy Coated) 874.000

1,008.000

602-00020  
 

3,764.001,882.000

2,016.00

3,049.000

LB  

2.00000

CAT 290,671.7690,249.24418,019.00CURRENT AMT0300 $ $ $

CAT NO0301 0301 Str. E-16-NW, I-25 over 48th Ave 

0205 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

2,933.000

SY  

4.00000

0210 Removal of Expansion Device 220.000

0.000

202-00504  
 

29,700.00220.000

0.00

444.000

LF  

135.00000
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PCN: 19590-BID    ESTIMATE RUN 05/27/2015

PROJECT: BR0253-233                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:07:56

CUMULATIVE
AMOUNT

CAT NO0301 0301 Str. E-16-NW, I-25 over 48th Ave 

0215 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1.000

TON 

450.00000

0220 Bridge Expansion Device (0-4 Inch) 221.000

0.000

518-01004  
 

56,355.00221.000

0.00

446.000

LF  

255.00000

0220 MATERIAL ALLOWANCE Expansion Device Material 225.000

0.000

23,116.50225.000

0.00LF  

102.74000

0225 Concrete Class D (Bridge) (Special) HOV Lanes 8.250

0.000

601-03041  
 

19,140.008.250

0.00

8.300

CY  

2,320.00000

0230 Concrete (Patching) I-25 Lanes only 12.640

0.000

601-06100  
 

16,811.2012.640

0.00

36.700

CY  

1,330.00000

0235 Reinforcing Steel (Epoxy Coated) 980.000

0.000

602-00020  
 

1,960.00980.000

0.00

1,848.000

LB  

2.00000

0240 Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

365.000

LF  

82.00000

CAT 147,082.700.00287,545.00CURRENT AMT0301 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

1.000

620-00020  
 

1,200.002.000

600.00

2.000

EACH

600.00000

CAT 1,200.00600.001,200.00CURRENT AMT0400 $ $ $

$ 604,979.96150,977.74$1,074,542.00$CURRENT AMTPROJECT TOTAL


